
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

8988           

0002 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 10.04.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 03.22.2016

04.05.2016

09.06.2016

Date Let:

US-281, EAGLE CREEK SOUTH

03.10.2016

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.06.2016

Date Project Completion:

Counties

HOLT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80988  000 S-281-4(1017) 281 202.50 202.87 GRAD GDRL BIT
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Nebraska Department of Roads Date: 10.04.2016

$1,277,282.31

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $284,310.32 $.00 $284,310.32
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $284,310.32 $.00 $284,310.32
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $284,310.32 $.00 $284,310.32

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $75.64 $.00 $75.64

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $75.64 $75.64

Payment

$.00

$284,385.96 $.00 $284,385.96

$.00 $.00 $.00

22%

% Time Comp

% Dollar Comp

40%

$1,239,610.47

09.28.2016 09.29.2016

09.29.2016

Hart, Carl

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

10.03.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.03.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0001

LS  MOBILIZATION
0001 

1009.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      8.69 3,029.000 26,322.01

3,029.000 26,322.01

1,342.133 11,663.14

1,342.133 11,663.14

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 3.000 90.00

3.000 90.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1102.00      6.74 8,942.000 60,269.08

8,942.000 60,269.08

8,326.444 56,120.23

8,326.444 56,120.23

0005

SY  REMOVE ASPHALT SURFACE
0005 

7017.00      11.00 235.000 2,585.00

235.000 2,585.00

235.000 2,585.00

235.000 2,585.00

0006

LF  REMOVE GUARDRAIL
0006 

L006.00      650.00 3.000 1,950.00

3.000 1,950.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L019.13      3.88 1,016.000 3,942.08

1,016.000 3,942.08

0.000 0.00

0.000 0.00

0008

SY  EROSION CONTROL, CLASS 1D
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      3.88 453.000 1,757.64

453.000 1,757.64

0.000 0.00

0.000 0.00

0009

LF  FABRIC SILT FENCE-LOW POROSITY
0009 

Contracted 114,415.81

Current 114,415.81

In place 87,868.37

This Estimate 87,868.37

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      5,100.00 1.000 5,100.00

1.000 5,100.00

0.000 0.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

7011.20      30.14 75.000 2,260.50

75.000 2,260.50

0.000 0.00

0.000 0.00

0011

LF  W-BEAM GUARDRAIL
0011 

7020.00      2,647.00 2.000 5,294.00

2.000 5,294.00

0.000 0.00

0.000 0.00

0012

EACHBRIDGE APPROACH SECTIONS
0012 

7024.27      2,974.00 2.000 5,948.00

2.000 5,948.00

0.000 0.00

0.000 0.00

0013

EACHGUARDRAIL END TREATMENT, TYPE II
0013 

Contracted 18,602.50

Current 18,602.50

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.76      0.81 5,000.000 4,050.00

5,000.000 4,050.00

0.000 0.00

0.000 0.00

0014

LF  PERMANENT PAVEMENT MARKING, PAINT
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0015

LS  MOBILIZATION
0015 

4764.34      16.69 308.000 5,140.52

308.000 5,140.52

0.000 0.00

0.000 0.00

0016

LF  4" NONPERFORATED PIPE UNDERDRAIN
0016 

4764.35      16.69 4,000.000 66,760.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

LF  4" PERFORATED PIPE UNDERDRAIN
0017 

8022.00      289.00 165.895 47,943.66

165.895 47,943.66

0.000 0.00

0.000 0.00

0018

TON HYDRATED LIME
0018 

8029.25      6.48 8,742.000 56,648.16

8,742.000 56,648.16

0.000 0.00

0.000 0.00

0019

SY  FOUNDATION COURSE
0019 

8101.50      7.96 8,742.000 69,586.32

8,742.000 69,586.32

0.000 0.00

0.000 0.00

0020

SY  STABILIZED SUBGRADE

TYPE LIME

0020 

9009.75      62.14 1,748.000 108,620.72

1,748.000 108,620.72

1,917.330 119,142.89

1,917.330 119,142.89

0021

SY  TEMPORARY SURFACING

8"

0021 

9009.87      61.36 178.000 10,922.08

178.000 10,922.08

177.779 10,908.52

177.779 10,908.52

0022

SY  SURFACING 8"
0022 

9009.89      68.42 8,742.000 598,127.64

2,990.000 204,575.80

0.000 0.00

0.000 0.00

0023

SY  SURFACING 9"
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 40.000 1,200.00

40.000 1,200.00

0.000 0.00

0.000 0.00

0024

MGALWATER
0024 

9170.00      224.00 41.340 9,260.16

41.340 9,260.16

0.000 0.00

0.000 0.00

0025

STA EARTH SHOULDER CONSTRUCTION
0025 

9173.20      4.36 178.000 776.08

178.000 776.08

177.778 775.11

177.778 775.11

0026

SY  SUBGRADE PREPARATION
0026 

9185.75      136.00 41.340 5,622.24

41.340 5,622.24

0.000 0.00

0.000 0.00

0027

STA RUMBLE STRIPS
0027 

9188.50      68.36 223.000 15,244.28

223.000 15,244.28

0.000 0.00

0.000 0.00

0028

SY  SURFACING UNDER GUARDRAIL
0028 

L001.01      5,100.00 1.000 5,100.00

1.000 5,100.00

0.000 0.00

0.000 0.00

0029

ACRESEEDING, TYPE A
0029 

L001.02      5,100.00 2.000 10,200.00

2.000 10,200.00

0.000 0.00

0.000 0.00

0030

ACRESEEDING, TYPE B
0030 

L032.75      264.00 7.000 1,848.00

7.000 1,848.00

0.000 0.00

0.000 0.00

0031

TON MULCH
0031 

4764.35      31.78 0.000 0.00

2,236.000 71,060.08

0.000 0.00

0.000 0.00

4002

LF  4" PERFORATED PIPE UNDERDRAIN

Relocate placement location

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.46      73.85 0.000 0.00

5,752.000 424,785.20

0.000 0.00

0.000 0.00

4003

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

4003 

Contracted 1,040,049.86

Current 1,075,583.30

In place 153,826.52

This Estimate 153,826.52

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,760.000 880.00

1,760.000 880.00

1,311.000 655.50

1,311.000 655.50

0032

BDAYBARRICADE, TYPE II
0032 

0001.10      2.11 216.000 455.76

216.000 455.76

160.000 337.60

160.000 337.60

0033

BDAYBARRICADE, TYPE III
0033 

0001.90      1.11 2,614.000 2,901.54

2,614.000 2,901.54

855.000 949.05

855.000 949.05

0034

EACHSIGN DAY
0034 

0002.28      0.46 11,500.000 5,290.00

11,500.000 5,290.00

491.000 225.86

491.000 225.86

0035

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0035 

0002.30      0.20 2,750.000 550.00

2,750.000 550.00

3,022.500 604.50

3,022.500 604.50

0036

LF  PAVEMENT MARKING REMOVAL
0036 

0002.44      0.30 11,500.000 3,450.00

11,500.000 3,450.00

12,354.000 3,706.20

12,354.000 3,706.20

0037

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.16 11,500.000 1,840.00

11,500.000 1,840.00

11,617.000 1,858.72

11,617.000 1,858.72

0038

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0038 

0003.10      411.00 10.000 4,110.00

10.000 4,110.00

2.000 822.00

2.000 822.00

0039

DAY FLAGGING
0039 

0003.70      536.00 4.000 2,144.00

4.000 2,144.00

4.000 2,144.00

4.000 2,144.00

0040

EACHTEMPORARY RUMBLE STRIP
0040 

0003.74      13,500.00 1.000 13,500.00

1.000 13,500.00

1.000 13,500.00

1.000 13,500.00

0041

EACHTEMPORARY TRAFFIC SIGNAL
0041 

0030.00      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0042

LS  MOBILIZATION
0042 

9110.01      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF LOADER, FULLY OPERATED
0043 

9110.03      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0044 

9110.07      160.00 10.000 1,600.00

10.000 1,600.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0045 

9110.27      160.00 10.000 1,600.00

10.000 1,600.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      5.89 500.000 2,945.00

500.000 2,945.00

0.000 0.00

0.000 0.00

0047

LF  TEMPORARY SILT CHECK
0047 

L022.90      3.88 500.000 1,940.00

500.000 1,940.00

470.000 1,823.60

470.000 1,823.60

0048

LF  TEMPORARY SILT FENCE
0048 

L032.70      568.00 2.000 1,136.00

2.000 1,136.00

0.000 0.00

0.000 0.00

0049

TON TEMPORARY MULCH
0049 

L860.24      1,900.00 2.000 3,800.00

2.000 3,800.00

0.000 0.00

0.000 0.00

0050

EACHSTORM EVENT RESTORATION - INCENTIVE
0050 

L860.50      5,700.00 1.000 5,700.00

1.000 5,700.00

0.500 2,850.00

0.500 2,850.00

0051

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0051 

0002.85      59.40 0.000 0.00

36.000 2,138.40

36.000 2,138.40

36.000 2,138.40

4001

EACHTUBULAR POST

Place on centerline

4001 

Contracted 66,542.30

Current 68,680.70

In place 42,615.43

This Estimate 42,615.43

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,239,610.47

Current 1,277,282.31

In place 284,310.32

This Estimate 284,310.32


